
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 08:21:06

CONTID: C14081         ESTIMATE NO: 0010 PROG 2002

PCN: 14081-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Replacements on I-25 PERCENT TIME:

PROJECT NO: BR 0251-162                   

Bridge Replacements on I-25

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/05/2007 DATE TIME STARTED 11/10/2005

7926 S. Platte Canyon Road DATE LET 09/29/2005 DATE WORK BEGAN

 DATE AWARDED 10/19/2005 DATE TIME STOPPED 12/08/2006

 DATE CONTRACT EXECUTED 11/09/2005 DATE ACCEPTED 12/08/2006

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 11/10/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,254,111.74 PARTICIPATING $ $ 35,065.80

AWARD PROJECT AMT: 4,182,533.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.43

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS175

90.07%

422,294.61

35,065.80

35,065.80

35,065.80

$

$

$

$

3,831,817.13

0.00

3,831,817.13

4,681.60

3,836,498.73

-62,738.00

0.00

3,773,760.73

0.00

AMOUNT DUE 3,773,760.73 35,065.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,065.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

174.0
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,500.00000 1.000 8,500.00

201-00000  
 

0010 REMOVAL OF TREE 300.000 300.000

EACH 0.000 0.00

1.00000 300.000 300.00

202-00010  
 

0015 REMOVAL OF RIPRAP 2,240.000 2,240.000

SY  0.000 0.00

10.00000 2,240.000 22,400.00

202-00027  
 

0020 REMOVAL OF DELINEATOR 40.000 40.000

EACH 0.000 0.00

7.00000 40.000 280.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (SPECIAL) 12,980.000 12,980.000

SY  0.000 0.00

7.75000 12,980.000 100,595.00

202-00226  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 12,884.000 12,884.000

SY  0.000 0.00

2.50000 12,884.000 32,210.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 4.000 2.000

EACH 2.000 500.00

250.00000 4.000 1,000.00

202-00810  
 

0040 *REMOVAL OF FENCE 5,985.000 5,985.000

LF  0.000 0.00

1.00000 5,985.000 5,985.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 3,025.000 3,025.000

LF  0.000 0.00

14.00000 3,025.000 42,350.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 16.000 16.000

EACH 0.000 0.00

500.00000 16.000 8,000.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,470.000 6,470.000

CY  0.000 0.00

5.00000 6,470.000 32,350.00

203-00010  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,100.000 2,100.000

CY  0.000 0.00

3.00000 2,100.000 6,300.00

203-00060  
 

0065 PROOF ROLLING 100.000 4.000

HOUR 28.000 3,080.00

110.00000 32.000 3,520.00

203-01100  
 

0070 BLADING 100.000 2.800

HOUR 0.200 25.00

125.00000 3.000 375.00

203-01500  
 

0075 *BACKHOE 100.000 38.000

HOUR 0.000 0.00

130.00000 38.000 4,940.00

203-01510  
 

0080 COMBINATION LOADER 100.000 2.000

HOUR 0.000 0.00

100.00000 2.000 200.00

203-01594  
 

0085 TOPSOIL 4,800.000 4,800.000

CY  0.000 0.00

5.50000 4,800.000 26,400.00

207-00205  
 

0090 *EROSION LOG 265.000 0.000

LF  265.000 2,385.00

9.00000 265.000 2,385.00

208-00005  
 

0095 *SILT FENCE 4,000.000 1,210.000

LF  0.000 0.00

1.20000 1,210.000 1,452.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

208-00045  
 

0105 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200  
 

0110 *RESET TV CAMERAS (POLE MOUNTED CAMERA) 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00473  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 12.000 12.000

ACRE 0.000 0.00

900.00000 12.000 10,800.00

212-00006  
 

0120 *SOIL PREPARATION (SPECIAL) 10.000 10.000

ACRE 0.000 0.00

500.00000 10.000 5,000.00

212-00047  
 

0125 *MULCHING (WEED FREE HAY) 15.500 15.500

ACRE 0.000 0.00

700.00000 15.500 10,850.00

213-00002  
 

0130 *MULCH TACKIFIER 3,700.000 3,700.000

LB  0.000 0.00

2.00000 3,700.000 7,400.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 540.000 540.000

SY  0.000 0.00

1.90000 540.000 1,026.00

216-00015  
 

0140 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020  
 

0145 NOXIOUS WEED MANAGEMENT 0.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

218-00000  
 

0150 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

250-00010  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 9,500.000 9,299.890

CY  0.110 2.42

22.00000 9,300.000 204,600.00

304-06007  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 15.820

TON 13.300 1,662.50

125.00000 29.120 3,640.00

403-00720  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,444.000 6,562.230

TON 0.000 0.00

49.00000 6,562.230 321,549.27

403-33841  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,817.000 1,928.090

TON 0.000 0.00

54.00000 1,928.090 104,116.86

403-33851  
 

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 4,816.000 3,000.000

GAL 0.000 0.00

1.00000 3,000.000 3,000.00

411-10255  
 

0180 GEOTEXTILE (DRAINAGE) (CLASS A) 3,890.000 3,890.000

SY  0.000 0.00

3.00000 3,890.000 11,670.00

420-00110  
 

0185 RIPRAP (12 INCH) 2,300.000 2,300.000

CY  0.000 0.00

70.00000 2,300.000 161,000.00

506-00212  
 

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,175.000 3,175.000

LF  0.000 0.00

21.00000 3,175.000 66,675.00

606-00301  
 

0195 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

606-01370  
 

0200 *TRANSITION TYPE 3H 4.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

606-01380  
 

0205 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

606-01460  
 

0210 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-02005  
 

0215 *END POST 8.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 14.000 14.000

EACH 0.000 0.00

125.00000 14.000 1,750.00

607-00010  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE BARBED WIRE WITH METAL POSTS 5,985.000 5,985.000

LF  0.000 0.00

1.30000 5,985.000 7,780.50

607-01000  
 

0230 *FENCE (TEMPORARY) 2,365.000 1,534.000

LF  0.000 0.00

1.30000 1,534.000 1,994.20

607-11580  
 

0235 DELINEATOR (TYPE I) 26.000 26.000

EACH 0.000 0.00

18.00000 26.000 468.00

612-00001  
 

0240 DELINEATOR (TYPE III) 14.000 14.000

EACH 0.000 0.00

19.00000 14.000 266.00

612-00003  
 

0245 *RUMBLE STRIP 11,570.000 7,000.000

LF  0.000 0.00

0.10000 7,000.000 700.00

614-80385  
 

0250 *DETOUR 2.000 2.000

L S 0.000 0.00

303,000.00000 2.000 606,000.00

621-00425  
 

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

335,000.00000 1.000 335,000.00

626-00000  
 

0265 *EPOXY PAVEMENT MARKING 83.000 30.000

GAL 0.000 0.00

95.00000 30.000 2,850.00

627-00005  
 

0270 *SURVEY MONUMENT (TYPE 2) 2.000 2.000

EACH 0.000 0.00

125.00000 2.000 250.00

629-01002  
 

0275 *FLAGGING 500.000 286.000

HOUR 104.000 2,080.00

20.00000 390.000 7,800.00

630-00000  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 151.000 126.000

DAY 25.000 3,000.00

120.00000 151.000 18,120.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 175.000 114.000

DAY 10.000 3,750.00

375.00000 124.000 46,500.00

630-00012  
 

0290 *FLASHING BEACON (SOLAR) 10.000 9.000

EACH 1.000 5,000.00

5,000.00000 10.000 50,000.00

630-80002  
 

0295 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.200 240.00

1,200.00000 2.000 2,400.00

630-80336  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 37.800

EACH 24.200 1,815.00

75.00000 62.000 4,650.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 18.000

EACH 14.000 1,190.00

85.00000 32.000 2,720.00

630-80343  
 

0310 *DRUM CHANNELIZING DEVICE 158.000 142.200

EACH 15.800 474.00

30.00000 158.000 4,740.00

630-80360  
 

0315 *CONCRETE BARRIER (TEMPORARY) 3,672.000 3,304.800

LF  367.200 9,180.00

25.00000 3,672.000 91,800.00

630-80370  
 

0320 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0322 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 874.520 874.52

1.00000 874.520 874.52

700-70012  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0335 F/A OJT COLORADO TRAINING PROGRAM 1,831.200 1,831.200

F A 0.000 0.00

1.00000 1,831.200 1,831.20

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 18,400.000 0.000

F A -4,923.680 -4,923.68

1.00000 -4,923.680 -4,923.68

700-70025  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A EROSION CONTROL 10,000.000 884.210

F A 0.000 0.00

1.00000 884.210 884.21

700-70380  
 

0540 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) ARROW PANEL TYPE C

4.000 3.600

EACH 0.400 600.00

1,500.00000 4.000 6,000.00

630-80358  
 

0545 TRAFFIC CONE TRAFFIC CONE 150.000 135.000

EACH 15.000 187.50

12.50000 150.000 1,875.00

630-80380  
 

0550 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) TEMPORARY IMPACT ATTENUATOR

2.000 1.800

EACH 0.200 470.00

2,350.00000 2.000 4,700.00

630-85006  
 

0555 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEY WORK
NOT IN THE ORIGINAL CONTRACT

26.000 25.800

HOUR 0.200 20.00

100.00000 26.000 2,600.00

625-00001  
 

0565 SOIL RETENTION BLANKET (SPECIAL) EROSION BLANKETS AT 
DETOUR SLOPES

2,500.000 2,500.000

SY  0.000 0.00

1.39000 2,500.000 3,475.00

216-00030  
 

0570 ADDED ITEM (DOLLAR)/ EMERGENCY REPAIR TO DETOURS 7,520.000 7,520.000

DOL 0.000 0.00

1.00000 7,520.000 7,520.00

900-00006  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 ADDED ITEM (DOLLAR)/ MESA SAND AND GRAVEL LIEN DATED 
9/15/06

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0585 ADDED ITEM (DOLLAR)/ ADDITIONAL FENCE ALONG RIGHT OF 
WAY

3,458.040 0.000

DOL 3,458.040 3,458.04

1.00000 3,458.040 3,458.04

900-00006  
 

CAT 0200 $35,070.30 2,501,052.12CURRENT AMT 2,894,261.24 $$

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0355 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

0360 STRUCTURE EXCAVATION 688.000 688.000

CY  0.000 0.00

15.00000 688.000 10,320.00

206-00000  
 

0365 STRUCTURE BACKFILL (FLOW-FILL) 576.000 389.800

CY  0.000 0.00

100.00000 389.800 38,980.00

206-00065  
 

0370 STRUCTURE BACKFILL (CLASS 2) 224.000 224.000

CY  0.000 0.00

14.00000 224.000 3,136.00

206-00200  
 

0375 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 127.000 127.000

TON 0.000 0.00

54.00000 127.000 6,858.00

403-33851  
 

0380 *STEEL PILING (HP 12X74) 550.400 550.400

LF  0.000 0.00

45.00000 550.400 24,768.00

502-11274  
 

0385 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

513-00690  
 

0390 *WATERPROOFING (MEMBRANE) 763.000 763.000

SY  0.000 0.00

9.00000 763.000 6,867.00

515-00120  
 



CONTID: C14081         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0395 CONCRETE CLASS D (BRIDGE) 370.000 370.000

CY  0.000 0.00

575.00000 370.000 212,750.00

601-03040  
 

0400 *REINFORCING STEEL 21,503.000 21,503.000

LB  0.000 0.00

0.75000 21,503.000 16,127.25

602-00000  
 

0405 *REINFORCING STEEL (EPOXY COATED) 30,867.000 20,771.000

LB  0.000 0.00

1.00000 20,771.000 20,771.00

602-00020  
 

0405 MATERIAL ALLOWANCE SUPERSTRUCTURE REBAR 7,416.000

LB  0.000 0.00

0.60000 7,416.000 4,449.60

0410 *BRIDGE RAIL TYPE 10M 361.000 361.000

LF  0.000 0.00

95.00000 361.000 34,295.00

606-11030  
 

0410 MATERIAL ALLOWANCE REINFORCING STEEL 58.000

LF  0.000 0.00

4.00000 58.000 232.00

0415 *2 INCH ELECTRICAL CONDUIT 397.000 397.000

LF  0.000 0.00

22.00000 397.000 8,734.00

613-00200  
 

0420 PRESTRESSED CONCRETE I (BT72) 1,056.000 1,056.000

LF  0.000 0.00

180.00000 1,056.000 190,080.00

618-00172  
 

0560 ADDED ITEM (CUBIC YARD)/ REQUIRED TYPE V CEMENT FOR 
ALL CONCRETE IN CONTACT WITH

180.500 180.500

CY  0.000 0.00

15.00000 180.500 2,707.50

900-00004  
 

CAT 0300 $0.00 625,675.35CURRENT AMT 649,709.75 $$

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0425 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0430 STRUCTURE EXCAVATION 706.000 706.000

CY  0.000 0.00

15.00000 706.000 10,590.00

206-00000  
 

0435 STRUCTURE BACKFILL (FLOW-FILL) 464.000 464.000

CY  0.000 0.00

100.00000 464.000 46,400.00

206-00065  
 

0440 STRUCTURE BACKFILL (CLASS 2) 165.000 165.000

CY  0.000 0.00

14.00000 165.000 2,310.00

206-00200  
 

0445 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 150.000 150.000

TON 0.000 0.00

54.00000 150.000 8,100.00

403-33851  
 

0450 *STEEL PILING (HP 12X74) 312.700 312.700

LF  -0.100 -4.50

45.00000 312.600 14,067.00

502-11274  
 

0455 *DRILLED CAISSON (42 INCH) 75.000 75.000

LF  0.000 0.00

150.00000 75.000 11,250.00

503-00042  
 

0460 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,300.00000 3.000 6,900.00

513-00690  
 

0465 *WATERPROOFING (MEMBRANE) 903.000 903.000

SY  0.000 0.00

9.00000 903.000 8,127.00

515-00120  
 

0470 CONCRETE CLASS D (BRIDGE) 461.000 461.000

CY  0.000 0.00

575.00000 461.000 265,075.00

601-03040  
 

0475 *REINFORCING STEEL 26,627.000 26,627.000

LB  0.000 0.00

0.75000 26,627.000 19,970.25

602-00000  
 

0480 *REINFORCING STEEL (EPOXY COATED) 64,909.000 64,909.000

LB  0.000 0.00

1.00000 64,909.000 64,909.00

602-00020  
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PCN: 14081-BID    ESTIMATE RUN 10/05/2007

PROJECT: BR 0251-162                   ESTIMATE NO: 0010 08:21:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0485 *BRIDGE RAIL TYPE 10M 428.000 428.000

LF  0.000 0.00

95.00000 428.000 40,660.00

606-11030  
 

0490 *2 INCH ELECTRICAL CONDUIT 464.000 464.000

LF  0.000 0.00

22.00000 464.000 10,208.00

613-00200  
 

0495 PRESTRESSED CONCRETE I (BT54) 732.000 732.000

LF  0.000 0.00

150.00000 732.000 109,800.00

618-00154  
 

CAT 0301 $-4.50 658,366.25CURRENT AMT 658,370.75 $$

CAT NO0302 CBC HEADWALL (STR. K-18-G) 

0500 STRUCTURE EXCAVATION 20.000 20.000

CY  0.000 0.00

15.00000 20.000 300.00

206-00000  
 

0505 STRUCTURE BACKFILL (CLASS 1) 16.000 16.000

CY  0.000 0.00

85.00000 16.000 1,360.00

206-00100  
 

0510 *STEEL PILING (HP 8X36) 45.000 45.000

LF  0.000 0.00

70.00000 45.000 3,150.00

502-10836  
 

0515 CONCRETE CLASS D 10.000 10.000

CY  0.000 0.00

650.00000 10.000 6,500.00

601-03000  
 

0520 *REINFORCING STEEL (EPOXY COATED) 1,460.000 1,095.000

LB  0.000 0.00

1.00000 1,095.000 1,095.00

602-00020  
 

CAT 0302 $0.00 12,405.00CURRENT AMT 12,770.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 39,000.00CURRENT AMT 39,000.00 $$

PROJECT TOTAL 35,065.80 $ 3,836,498.72CURRENT AMT 4,254,111.74 $$


